Nebraska Department of Roads Date: 08.26.2016 Nebraska Department of Roads Date: 08.26.2016
Estimate Summary to Contractor Page: 1lof7 Estimate Summary to Contractor Page: 1lof7
Contract ID:  1860X Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  1860X Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0005 Pay Period End Date:  08.20.2016 Est Number: 0005 Pay Period End Date:  08.20.2016
Contract Location: Total to Date  Prev to Date This Estimate
STERLING SOUTHEAST Estimate Type: PROG Current Contract Amt Total Earnings $361,669.17 $172,323.06 $189,346.11
$1,498,496.07 Stockpiled Materials $22,999.91 $26,455.52 $-3,455.61
Contractor: Original Contract Amt Gross Earnings $384,669.08 $198,778.58 $185,890.50
ontractor: Date Lot 10.08.2015 $1.498.496.07 Retainage $.00 $.00 $.00
COHRON & SON, INC. (A. M.) ated e;. -Us. Escrow Amount $.00 $.00 $.00
62180 GREAT RIVER RD e Date ;Wﬁf ed- 15(2)?2’231: % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .03. .
PO BOX 479 : 24% Net Earnings ~ $384,669.08  $198,778.58  $185,890.50
Date Notice for Work to )
Begin: 03.28.2016 % Time Comp
ATLANTIC 1A 50022-0479 gin: 9828 53y  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.29.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(712)243-2448 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-136.12 $.00 $-136.12
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNITED FIRE & CASUALTY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
JOHNSON ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
12860 000 BRO-7049(22) GRAD CULV BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$136.12 $.00 -$136.12
Payment $384,532.96 $198,778.58 $185,754.38
Project Manager LPA Responsible Charge
Schmit, Craig 08.23.2016 Murillo, Ernest 08.23.2016
State Representative District Engineer
Murillo, Ernest 08.23.2016 Rankin, Robert 08.24.2016
Construction Engineer Controller
Halstead, Kerri 08.24.2016 Burling, Laurie 08.25.2016
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Contract ID:  1860X Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  1860X Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0005 Pay Period End Date:  08.20.2016 Est Number: 0005 Pay Period End Date:  08.20.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 2010.03 26.90 2,197.000 59,099.30
0001 0001 0030.10 9,800.00 1.000 9,800.00 CRUSHED ROCK SURFACE COURSE TON 2,197.000 59,099.30
MOBILIZATION LS 1.000 9,800.00 0.000 0.00
1.000 9,800.00 0.000 0.00
0.000 0.00 0010 0010 2020.00 30.00 44.000 1,320.00
0002 0002 1000.00 500.00 28.000 14,000.00 SPECIAL SURFACE COURSE FOR MAILBOX Sy 44.000 1,320.00
LARGE TREE REMOVAL EACH 28.000 14,000.00 TURNOUTS 0.000 0.00
20.000 10,000.00 0.000 0.00
0.000 0.00 o011 0011 2021.00 150.00 2.000 300.00
0003 0003 1009.00 16,000.00 1.000 16,000.00 MAILBOX POST EACH 2.000 300.00
GENERAL CLEARING AND GRUBBING LS 1.000 16,000.00 0.000 0.00
0.700 11,200.00 0.000 0.00
0.000 0.00 0012 0012 L001.01 650.00 7.000 4,550.00
0004 0004 1010.01 2.30 21,675.000 49,852.50 SEEDING, TYPE A ACRE 7.000 4,550.00
EXCAVATION (ESTABLISHED QUANTITY) cY 21,675.000 49,852.50 0.000 0.00
5,000.000 11,500.00 0.000 0.00
3,500.000 8,050.00 0013 0013 L006.00 150.00 7.000 1,050.00
0005 0005 1011.00 30.00 98.000 2,940.00 COVER CROP SEEDING ACRE 7.000 1,050.00
WATER MGAL 98.000 2,940.00 0.400 60.00
0.000 0.00 0.400 60.00
0.000 0.00 0014 0014 L019.13 1.25 13,828.000 17,285.00
0006 0006 1705.18 30.80 40.000 1,232.00 EROSION CONTROL, CLASS 1D SY 13,828.000 17,285.00
18" ROUND EQUIVALENT DRIVEWAY CULVERT LF 40.000 1,232.00 0.000 0.00
PIPE, TYPE 2,3,4OR 5 0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 L022.11 3.00 1,448.000 4,344.00
0007 0007 1705.24 33.68 40.000 1,347.20 FABRIC SILT FENCE-LOW POROSITY LF 1,448.000 4,344.00
24" ROUND EQUIVALENT DRIVEWAY CULVERT LF 40.000 1,347.20 0.000 0.00
PIPE, TYPE 2,3,4 OR 5 0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 L022.83 4.00 239.000 956.00
0008 0008 2009.51 120.00 55.091 6,610.92  SILT CHECK, TYPE 2-HIGH LF 239.000 956.00
CRUSHED ROCK EMBEDMENT STA 55.091 6,610.92 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00
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Est Number: 0005 Pay Period End Date:  08.20.2016 Est Number: 0005 Pay Period End Date:  08.20.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0017 L032.75 170.00 16.000 2,720.00 0024 0024 4360.24 510.00 3.000 1,530.00
MULCH TON 16.000 2,720.00 24" METAL FLARED-END SECTION EACH 3.000 1,530.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 193,406.92 0025 0025 4360.54 1,890.00 1.000 1,890.00
Current 193.406.92 54" METAL FLARED-END SECTION EACH 1.000 1,890.00
In place 42,560.00 0.000 0.00
This Estimate 8,110.00 0.000 0.00
GROUP 4 CULVERTS 0026 0026 4360.66 2,456.00 1.000 2,456.00
0018 0018 0030.40 9,800.00 1.000 9,800.00 66" METAL FLARED-END SECTION EACH 1.000 2,456.00
MOBILIZATION LS 1.000 9,800.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0027 0027 P300.54 111.00 78.000 8,658.00
0019 0019 4035.00 235.00 1.000 235.00 54" CULVERT PIPE, TYPE 3,4 0R 5 LF 78.000 8,658.00
REMOVE FLARED-END SECTION EACH 1.000 235.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0028 0028 P300.66 142.00 78.000 11,076.00
0020 0020 4040.00 470.00 2.000 940.00 66" CULVERT PIPE, TYPE 3,4 OR 5 LF 78.000 11,076.00
REMOVE HEADWALLS FROM CULVERTS EACH 2.000 940.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0029 0029 P370.42 98.00 232.000 22,736.00
0021 0021 4050.01 12.40 971.000 12,040.40 42" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 232.000 22,736.00
EXCAVATION FOR PIPE, PIPE-ARCH cY 971.000 12,040.40 20R5 0.000 0.00
CULVERTS, AND HEADWALLS 0.000 0.00 0.000 0.00
0.000 0.00 0030 0030 P402.24 54.95 390.000 21,430.50
0022 0022 4310.24 490.00 2.000 980.00 24" CULVERT PIPE, TYPE 3,450R 6 LF 390.000 21,430.50
24" FLARED-END SECTION EACH 2.000 980.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0031 0031 P404.24 61.45 40.000 2,458.00
0023 0023 4320.42 1,091.00 8.000 8,728.00 24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 40.000 2,458.00
42" ROUND EQUIVALENT FLARED-END EACH 8.000 8,728.00 0.000 0.00
SECTION 0.000 0.00 0.000 0.00
0.000 000 GROUP 4 CULVERTS Contracted 104,957.90
Current 104,957.90
In place 0.00

This Estimate

0.00
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Est Number: 0005 Pay Period End Date:  08.20.2016 Est Number: 0005 Pay Period End Date:  08.20.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STATION 15+07.50 4-SPAN 0040 0040 6010.22 615.00 241.800 148,707.00
0032 0032 0030.60 85,000.00 1.000 85,000.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 241.800 148,707.00
MOBILIZATION LS 1.000 85,000.00 157.600 96,924.00
1.000 85,000.00 82.700 50,860.50
0.500 42,500.00 0041 0041 6010.26 750.00 219.300 164,475.00
0033 0033 1043.50 3.50 1,835.000 6,422.50 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 219.300 164,475.00
RIPRAP FILTER FABRIC 5\% 1,835.000 6,422.50 0.000 0.00
44.444 155.55 0.000 0.00
0.000 0.00 0042 0042 6011.11 340,000.00 1.000 340,000.00
0034 0034 6000.10 4,000.00 1.000 4,000.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 340,000.00
ABUTMENT NO.1 EXCAVATION LS 1.000 400000 SYPERSTRUCTURE AT STATION 0.000 0.00
0.000 0.00 15+07.50 0.000 0.00
0.000 0.00 0043 0043 6020.00 1.10  64,860.000 71,346.00
0035 0035 6000.11 4,000.00 1.000 4,000.00 REINFORCING STEEL FOR BRIDGE LB 64,860.000 71,346.00
ABUTMENT NO.2 EXCAVATION LS 1.000 4,000.00 14,165.900 15,582.49
1.000 4,000.00 7,616.500 8,378.15
0.000 0.00 0044 0044 6052.55 0.00 1.000 0.00
0036 0036 6001.02 40,000.00 1.000 40,000.00 ACCESS CROSSING LS 1.000 0.00
BENT NO.3 EXCAVATION LS 1.000 40,000.00 A+ STATION 1540750 0.000 0.00
1.000 40,000.00 0.000 0.00
1.000 40,000.00 0045 0045 6080.00 3.00 8,405.000 25,215.00
0037 0037 6001.50 6,500.00 1.000 6,500.00 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 8,405.000 25,215.00
BENT NO.1 EXCAVATION LS 1.000 6,500.00 1,516.400 4,549.20
1.000 6,500.00 758.200 2,274.60
1.000 6,500.00 0046 0046 6105.02 75.00 1,505.000 112,875.00
0038 0038 6001.51 6,500.00 1.000 6,500.00 ROCK RIPRAP, TYPE B TON 1,505.000 112,875.00
BENT NO.2 EXCAVATION LS 1.000 6,500.00 44.070 3,305.25
1.000 6,500.00 0.000 0.00
0.000 0.00 0047 0047 6105.30 6.00 1,675.000 10,050.00
0039 0039 6006.56 4.50 710.000 3,195.00 SALVAGING AND PLACING TOPSOIL ON SY 1,675.000 10,050.00
BRIDGE DECK GROOVING sy 710.000 310500 RIPRAP 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0048 0048 6210.50 32.00 2,175.000 69,600.00
PIPE PILING LF 2,175.000 69,600.00
1,621.240 51,879.68
885.980 28,351.36
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Contract ID:  1860X Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  1860X Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0005 Pay Period End Date:  08.20.2016 Est Number: 0005 Pay Period End Date:  08.20.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0049 0049 6310.00 15.00 3,406.000 51,090.00 0055 0055 0001.99 0.75 752.000 564.00
STEEL SHEET PILING SF 3,406.000 51,090.00 CONTRACTOR FURNISHED SIGN DAY EACH 752.000 564.00
0.000 0.00 116.000 87.00
0.000 0.00 70.000 52.50
GROUP 6 BRIDGE AT STATION 15+07.50 4-SPAN Contracted 1,148,975.50 0056 0056 0020.00 2.00 500.000 1,000.00
Current 114897550 TRAINING HOUR 500.000 1,000.00
In place 314,396.17 0.000 0.00
This Estimate 178,864.61 0.000 0.00
GROUP 7 GUARDRAIL 0057 0057 0030.00 1,000.00 1.000 1,000.00
0050 0050 0030.70 100.00 1.000 100.00 MOBILIZATION LS 1.000 1,000.00
MOBILIZATION LS 1.000 100.00 1.000 1,000.00
0.000 0.00 0.500 500.00
0.000 0.00 0058 0058 9110.01 85.00 25.000 2,125.00
0051 0051 7020.00 2,100.00 4.000 8,400.00 RENTAL OF LOADER, FULLY OPERATED HOUR 25.000 2,125.00
BRIDGE APPROACH SECTIONS EACH 4.000 8,400.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0059 0059 9110.03 85.00 25.000 2,125.00
0052 0052 7024.27 2,100.00 4.000 8,400.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 25.000 2,125.00
GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 8,400.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0060 0060 9110.07 125.00 25.000 3,125.00
GROUP 7 GUARDRAIL Contracted 16,000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 25.000 3,125.00
Current 16,900.00 0.000 0.00
In place 0.00 0.000 0.00
This Estimate 0.00 0061 0061 9110.27 150.00 25.000 3,750.00
GROUP 10 GENERAL ITEMS RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 25.000 3,750.00
0053 0053 0001.10 1.00 2,820.000 2,820.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
BARRICADE, TYPE Il BDAY 2,820.000 2,820.00 0.000 0.00
696.000 696.00 0062 0062 L022.75 3.50 500.000 1,750.00
420.000 420.00 TEMPORARY SILT CHECK LF 500.000 1,750.00
0054 0054 0001.90 0.75 3,929.000 2,946.75 198.000 693.00
SIGN DAY EACH 3,929.000 2,946.75 198.000 693.00
348.000 261.00 0063 0063 L022.90 3.50 1,000.000 3,500.00
210.000 157.50 TEMPORARY SILT FENCE LF 1,000.000 3,500.00
306.000 1,071.00
41.000 143.50
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Contract ID:  1860X Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  1860X Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0005 Pay Period End Date:  08.20.2016 Est Number: 0005 Pay Period End Date:  08.20.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0064 0064 1L022.92 3.50 300.000 1,050.00  6020.00 | REINFORCING STEEL FOR BRIDGE
TEMPORARY EARTH CHECK LF 300.000 1,050.00 Project 12860 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0043 Proj Line Nbr
0065 0065 L032.70 500.00 2.000 1’000.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TEMPORARY MULCH TON 2.000 1,000.00 Stkpl Nbr 1
0.810 405.00 -
0002  S.P. Initial Payment 64,860.00 29,426.98 991432
0.810 405.00
Reinforcing Steel For Bridge
0066 0066 L860.24 500.00 13.000 6,500.00 ) 991432
STORM EVENT RESTORATION - INCENTIVE EACH 13.000 6,500.00 0003 S.P. Adjustment -1,042.50 “472.98
0.000 0.00 Reinforcing Steel For Bridge
0.000 0.00 0004 S.P. Adjustment -5,506.90 -2,498.48 991432
0067 0067 L860.50 1,000.00 1.000 1,000.00 Reinforcing Steel For Bridge
ENVIRONMENTAL COMMITMENTS - LS 1.000 1,000.00 0005  S.P.Adjustment -7,616.50 -3,455.61 991432
CONTRACTOR COMPLIANCE
0.500 500.00 Reinforcing Steel For Bridge
0.000 0.00 Total for stockpile nbr 1: 50,694.10 $22,999.91
GROUP 10 GENERAL ITEMS Contracted 34,255.75 Total for proposal line nbr 0043: 50,694.10 $22,999.91
Current 34,255.75 Total for item code 6020.00: 50,694.10 $22,999.91
In place 4,713.00
This Estimate 2371.50 Total remaining for contract: $22,999.91
Totals for contract Contracted 1,498,496.07
Current 1,498,496.07
In place 361,669.17

This Estimate

189,346.11






